

Master Planning Timeline

WINTER 2023				SPRING 2023			SUMMER 2023			FALL 2023			
DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	ОСТ	NOV		
				Engage District Leadership Team	Approve CM Selection 5/8	Verification of Facilities Assesment	Solutions & Budget Development						
					Engage Financial Partner								
								Engage Community					

WINTER 2024			SPRING 2024			SUMMER 2024			FALL 2024		
DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	ОСТ	NOV
Solutions & Budget Development						Scope Refinement	Adopt Potential Referendum Question				
		Survey Development	Survey Process		Report Survey Results			8/12 Final Resolution Approved by BoE	Public Information	Public Information Campaign	
					Engage Co	ommunity					

